

Hesburgh Library North Entrance Plaza and Quad Site Logistics Plan

Construction Key:

- | | | |
|--|---|--|
| <ul style="list-style-type: none"> Site Work Area A
Construction Begins: July 27
Construction Complete: August 10 Site Work Area B
Construction Begins: July 27
Construction Complete: August 23 Site Work Area C
Construction Begins: July 27
Construction Complete: September 3 | <ul style="list-style-type: none"> Site Fencing Sidewalk Open Temporary Path Sidewalk Closed Entrances/Exits to Remain Open | <ul style="list-style-type: none"> Staging Area Construction Traffic |
|--|---|--|

